
 

FMSIB Quarterly Project Report for 03/24/14  

   FMSIB PROJECT # 36 
 

Agency Name and Project Title 
City of Yakima,  Yakima Grade Separated 
Rail Crossings 
 

Project Description 
This project will construct two underpasses, Lincoln Avenue and Martin 
Luther King, Jr. Boulevard, from 1

st
 Avenue to 1

st
 Street.  The 

underpasses will reconstruct three lanes of each roadway under the 
Burlington Northern Santa Fe mainline.  The project is critical to the 
movement of truck (freight) traffic, emergency vehicles and all other 
vehicles into and out of the downtown area. City Project No. 1818 
 

 

Contractor 
Phase1: (Util’s) West Coast Const. Co. Inc. 
Phase 2: (Lincoln Underpass) Apollo, Inc. 
Phase 3: (MLK U/pass) Mowat Const. Co. 

Recent Progress  Phase 3 – MLK Underpass:  The bottom seal (which will keep the groundwater from flooding the 
underpass was completed in January and all of the shafts for the secant pile retaining wall were completed in February.  
Work has begun on the Front Street Bridge as well as excavation on MLK to the subgrade. 
 

Schedule and Scope changes  
    The project is still looking to be completed by the third quarter of 2014.   Roadway could be opened to traffic in late July or early August. 
 
State funds will be utilized for which phase (s) of the project.  All phases 
 

Environmental Impacts / Compliance  
The FONSi has been signed as our NEPA document for all 
phases.  The NEPA was adopted as the SEPA 
 

Federal fund Impacts 
Federal funds are included in all project phases. 
 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

11/05 4/06 FONSI signed by FHWA 8/17/06.  SEPA adopted 10/4/06 

RW Complete 7/09 8/09 
Work for Phase 1 was completed within existing right of way. 
Right of way for phases 2 & 3 was acquired in August, 2009. 

Contract Advertised 
Ph. 1 – 05/07 
Ph. 2 – 11/09 
Ph. 3 – 10/12 

Ph. 1 – 05/07 
Ph. 2 – 11/09 
Ph. 3 – 10/12 

 

Contract Awarded 
Ph. 1 – 07/07 
Ph. 2 – 12/09 
Ph. 3 – 12/12 

Ph. 1 – 07/07 
Ph. 2 – 01/10 
Ph. 3 – 01/13 

 

Groundbreaking 
Ph. 1 – 08/07 
Ph. 2 – 06/10 
Ph. 3 – None 

Ph. 1 – 08/07  
Ph. 2 – 06/10 
Ph. 3 – None  

Poor weather obstructed a groundbreaking for phase 3.   A ribbon cutting 
or dedication will be held following the completion of phase 3. 

Open to Traffic 
Ph. 1 – 05/08 
Ph. 2 – 06/11 
Ph. 3 – 08/14 

Ph. 1 – 06/08 
Ph. 2 – 05/12 

 
Phase 3 should be open to traffic by August, 2014 

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 
 
 
 
 

 
Dollars in  
millions 

 

 4.22  

 1.83 

 37.56 

 43.61 

 

 
Percent 
of total 

 
9.7%  

4.2%  

86.1%  

100%  

 

2013-15 Cash Flow (FMSIB expenditures billed to WSDOT): 
 

 

 Date Planned Revised Actual 

 9/2013 500,000  1,116,920 

 12/2013 998,000 0 0 

 3/2014  214,080 214,080 

 6/2014    

     

     

     

     

Total  2,000,000  1,331,000 
Carry-over 

11-13 
 

 1,331,000 1,331,000 
Total 13-15   1,331,000 1,331,000 

GRAND 
TOTAL 

 
7,000,000 7,000,000 7,000,000 

 

 

Agency Contact Information: brettsheffield@yakimawa.gov 

Freight Mobility  

Strategic Investment Board 


